
29th, Thursday
DEFT/ERP Decide what habitat actions in Phase 1
DNCT Steering Set process for scenario development and evaluation
DEFT Develop fish protection bundles and evaluation

Issue Clarification

30th, Friday
NoName NoName actions that go with fish protection bundles

3rd Nov, Tuesday
DNCT Finalize scenarios and start evaluation

5th, Thursday
DNCT Steering Presentation to Management/Babbitt
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